

**BID DOCUMENT AMMENDMENT NO. 1**

Item 12, on pages 23 and 24 are hereby amended as follows

**12. Planning and Programming**

The Employer is desirous that the project follows the timelines shown below. However, should the bidder feel that these timelines are not achievable then the Bidder must submit a motivation as to why it considers them not achievable and must propose alternative timelines for the Employer's consideration and approval.

<b>PSP Deliverables according to FIDPM stages of work</b>	<b>Duration to produce deliverables from each stage</b>
Stage 2: Concept & Viability Report	<b>3 months</b>
Stage 3: Design Development Report	2 month
Stage 4: Documentation & Procurement	9 month
Stage 5: Works	15 months
Stage 6: Handover	3 month
Stage 7: Project Close Out	6 months
<b>TOTAL PROJECT TIME</b>	<b>38 months</b>

The Lead Consultant is required to submit for approval a formal programme listing activities, level of detail, critical path activities and their dependencies, frequency of updating key dates, particulars of phased completion, programme constraints, milestone dates for completion, etc. including the activities to be carried out by the Employer or by others. The programme should factor in the receipt and subsequent approval (by Head of Health or designated relevant authority) of all deliverables as stipulated under the relevant Construction Work Stage (Work Stages 2, 3, 4 and 6) of the relevant gazettes as stated in point 9 above and corresponding FIDPM Stages (2 to 7),